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LETTER TO COMMISSION

TO Mayor Matti Herrera Bower and Members of the City Commission

FROW Jorge M Gonzalez City Manager

DATE May 25 2012

SUBJECT FDOT PORT OF MIAMI TUNNEL PROJECT UPDATE

The purpose of this Letter to Commission is to provide an update on the Florida Department of
Transportation FDOT District Six Port of Miami Tunnel Project The Port of Miami Tunnel
structure connects eastbound MacArthur Causeway tothe Port of Miami Attachment A

Following the start of tunnel boring in October 2011 the construction of the Port of Miami
Tunnel has continued to progress according to schedule Using the tunnel boring machinery
over 50 of the eastbound tunnel has been completed The eastbound tunnel has advanced
2392 linear feet and currently fourhundred and twentyfour 424 structural rings that make up
the walls of the tunnel have been installed The length to be accomplished before emerging on
the Port of Miami is 4200 linear feet and this is anticipated to occur in August 2012 After the
tunnel boring machine reaches the Port of Miami it will take approximately three 3 months to
disassemble and reassemble in order to begin boring the westbound tunnel

According to the Public Information Officer for this project the construction is following the
published schedule Attachment B and is anticipated to be completed by May 2014

Please feel free to contact me if you have any questionsorconcerns

Attachments

A Port of Miami Tunnel Project Overview Plan

B Port of Miami Tunnel Project Schedule
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Port o Miami Tunnel PreC Schedule
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